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	Simple Project Request Form

	PROJECT NAME: Positive Charge EV Charging Stations - California
	JOB LOCATION: Mountain View, CA
	EST START DATE: 11/23/2024
	EST FINISH DATE: 09/2/2025
	PROJECT LEADER: Jane DeHart
	COMPANY: Positive Charge
	CONTACT NAME: John Steele
	PHONE: (415) 567-3245
	EMAIL:  j.steele27@positivechargeev.com
	ADDRESS: 1123 4th Pl Monterey, CA 9394
	SUMMARY: This project is based on Positive Charge’s goal of being the world's largest EV-charging provider and to reduce the environmental impact of fossil-fuel cars through our services. The project requires 56 new EV-charging stations in the Mountain View, CA area by September of 2025. (Please see attached documents for further technical details.)
	DESIRED OUTCOME: 56 fully functional Positive Charge EV charging stations in the Mountain View, CA area by September 2025.
	ACTION TO COMPLETION: Account management to work with field engineers on logistics, timeline, detailed product plan (attached) for rollout of 56 EV-charging stations.
	BENEFITS OF PROJECT: 56 Positive Charge EV-charging stations for EV car owners. Positive environmental impact (reduction in fossil-fuel emissions). Increase of sales for N. CA Sales Team, and significant revenue for Positive Charge
	PROJECTED SCHEDULE: ● 10/15/15 - contract signed ● 11/1/24 - Product provides project requirements to field engineers ● 11/14/24 - Sales engineering receives sign-off from Mountain View City Council for implementation of project. ● 12/30/24 - Project implementation begins ● 9/15/25 - Project successfully implemented
	PROJECTED BUDGET: (Please see attached SOW with all relevant costs associated.)
	PROJECTED TEAM AND RESOURCE REQUIREMENTS: Jane DeHart - Project Manager John Steel - Chief Sales Engineer Martha Goodwin - Operations VP Frida Kafta - Mountain View City Planning Coordinator Jim Bears - Positive Charge Project Sponsor (sign-off, etc.)
	PROPOSAL MAY BE WITHDRAWN IF NOT ACCEPTED BY DATE OF: 
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