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	PROJECT NAME
	

	LOCATION OF WORK
	

	CONTRACT NO.
	
	CHANGE ORDER NO.
	

	REQUESTING PARTY
	
	DATE OF REQUEST
	

	PROJECT MANAGER
	
	CONTRACTOR
	

	OWNER
	
	ENGINEER
	



	ITEMIZED CHANGES

	WORK ORDER ITEM
	ADD / DELETE / CHANGE IN COST
	ORIGINAL COST
	FINAL COST

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	TOTAL
	
	

	

	REMOVED FROM ORIGINAL SOW
	 

	MODIFIED FROM ORIGINAL SOW
	

	PAYMENT TERMS AND IMPACT ON PAYMENT PROGRESS
	

	IMPACT TO SCHEDULE
	Include revised timeline.

	
	



	RECOMMENDED BY
ENGINEER OF RECORD
	
	APPROVED BY OWNER
	

	DATE
	
	DATE
	

	ACCEPTED BY CONTRACTOR
	
	REVIEWED BY FUNDER
	

	DATE
	
	DATE
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